FEASIBILITY ASSESSMENT

Automated Sustainability Reporting Platform

GHG Decarbonisation · GRI / ESG Communication · End-to-End Workflow Automation

Prepared for	Management — Deepwoods Green Consulting
Date	July 2026
Classification	Confidential — Internal Only
Tech Stack	Claude Pro Team · Hostinger Business Hosting · Google Workspace
Scope	GHG (Decarbonisation Reporting) + GRI (ESG Communication)

Overall Verdict

The manager's vision is technically sound and fully achievable with the existing tool stack. 10 out of 12 workflow steps work with zero changes to current subscriptions. The remaining 2 steps — automated AI report drafting and the rework loop — need one additional item: an Anthropic API key (~₹2,000–4,000 / month). No new software, no new platforms, no new licenses.

1. What We Are Building

The goal is to build an end-to-end, automated sustainability reporting platform for Deepwoods Green's clients. Right now, reports are produced manually — data is chased over email, drafted by consultants, and approved informally. The manager's vision is to replace that with a system that handles everything with as little human involvement as possible, from data collection all the way to delivering the final report to the client.

The platform needs to cover two reporting frameworks:

- GHG (Greenhouse Gas) — decarbonisation reporting under the GHG Protocol
- GRI (Global Reporting Initiative) — sustainability communication for ESG disclosures

Both frameworks share the same backbone: one master data table, one automated pipeline, one approval workflow.

The 12 Things This System Needs to Do

1	**Collect sustainability data automatically** Data must come in through three channels: (1) the client portal — where data entry staff log in and fill in their numbers; (2) email — structured data submitted by clients via email is captured and written to the system automatically; (3) time-triggered — the system does not wait for anyone to remember. On a set schedule, it opens the collection window, checks what is missing, and starts the process on its own.

2	**Store everything in one master data table** All data — GHG, GRI, client details, yearly figures, document references — is stored in a single unified master table. It does not matter which framework or which year the data belongs to; it all lives in one place, organised by company. This makes cross-year comparison, auditing, and report generation straightforward.
3	**Generate GHG and GRI reports using Claude (AI)** Once enough data is collected, Claude automatically drafts the GHG emissions report and the GRI sustainability communication. The drafts are built from the actual data in the master table — not guesswork. Claude is given a structured prompt with all the numbers, and it produces a formatted, readable report ready for review.
4	**Flag missing data in the portal and send reminders** Before and during report generation, the system checks the master table for gaps. Any missing data point is flagged visually in the portal (with a clear indicator showing what is outstanding). At the same time, an automated email goes to the relevant person asking them to provide the missing information. Reminders are sent repeatedly on a defined schedule — not just once.
5	**Send frequent, scheduled data collection reminders** The collection window is not a one-time ask. The system sends reminders on Day 1, Day 3, and Day 5 of the collection period. Each reminder is specific — it tells the recipient exactly which data points are still missing, not a generic nudge. The frequency and timeline of reminders is configurable.
6	**Compile all data and send a draft report for internal approval** Once the collection window closes (Day 7), the system takes stock of everything received. It compiles the complete data set and triggers Claude to generate the final draft report. This draft is then automatically emailed to the internal manager or consultant handling the account. The email says: 'All data is in. Here is the draft report. Please review and approve or request changes.'
7	**Approval or rework — handled via email** The approver receives the draft with two clear options: Approve, or Request Rework. If they approve, the system moves forward automatically. If they request rework, they provide their comments, and Claude regenerates the report taking those comments into account. The revised draft is sent back for another round of approval. This loop continues until the report is signed off.
8	**Save the approved report to Google Drive** Once the report is approved, it is automatically saved to the correct client folder in Google Drive. It is stored as a named, dated file — organised, retrievable, and version-controlled. No manual filing.
9	**Send the final report to the client and update the portal** After saving to Drive, the system emails the final report directly to the client. At the same time, the portal is updated to reflect the report status — the client can see that their report has been completed and is available for download. Everything happens in one automated action at the point of approval.
10	**Complete the full cycle in one week** The entire journey — from opening data collection to delivering the final report to the client — is designed to take no more than seven days. Day 0 opens the collection window. Days 1 through 5 are for data gathering

and reminders. Day 7 is report generation, internal approval, and client delivery. This is the target operating rhythm for every client and every report cycle.

11

Minimal human involvement

A human is needed only at two points: (1) to review and approve the draft report before it goes to the client, and (2) to handle any genuinely complex data questions that the system cannot resolve automatically. Everything else — data collection, reminders, report drafting, filing, and client communication — runs without manual intervention.

In Plain Terms

Think of it as a reporting assistant that wakes up on its own, collects what it needs, writes the report, gets a human to sign it off, and delivers it — all within a week, without anyone having to chase emails or remember deadlines.

2. What We Need to Achieve

For this system to work as described, five core capabilities need to be in place:

A. A Unified Master Data Table

A single, structured repository that holds all client sustainability data — GHG emissions figures, GRI disclosure values, supporting documents, data sources, and status flags (Collected, Missing, Estimated). Every other part of the system reads from and writes to this table.

B. An Automated Trigger and Reminder Engine

A scheduling system that opens collection windows on a set date, sends reminder emails at defined intervals, checks completion status, and escalates internally if data is still missing close to the deadline. This needs to run without anyone pressing a button.

C. AI-Powered Report Drafting

The ability to take structured data from the master table and automatically produce a readable, correctly formatted GHG or GRI report draft. The AI (Claude) needs to receive the data in a structured prompt and return a report that is ready for a consultant to review — not a rough outline, but a proper draft.

D. A Human-in-the-Loop Approval Workflow

A simple, email-based mechanism that sends the draft to the responsible consultant, gives them a clear Approve or Rework option, captures their feedback if they request changes, and re-triggers report generation automatically. The consultant should not need to log into any system — approval happens entirely via email.

E. Automated Delivery and Filing

On approval, the system must save the report to the correct Google Drive folder, email it to the client, and update the portal — all in one step, with no manual action. The client should receive a professional email with the report attached, and the portal should reflect the completed status immediately.

3. Our Current Tool Stack — What Each Tool Does

We have three tools in our current stack. Here is what each one contributes to the platform, and where each one has limits:

Google Workspace

This is the engine that makes everything run. Google Workspace is not just email and documents — it includes Google Apps Script, a free, built-in automation platform that can connect Gmail, Sheets, Drive, Forms, and Calendar. It runs on Google's own servers, requires no extra hosting, and supports time-based triggers (run this every Monday at 9 am) as well as event-based triggers (run this when a Form is submitted).

Specifically for this platform:

- Google Sheets becomes the master data table — structured rows per client, per framework, per year
- Google Forms becomes the data collection portal for client contacts to submit their figures
- Apps Script handles all automation: reminders, missing-data checks, report triggering, Drive filing, client emails
- Gmail handles all outbound communication — reminders, approval requests, client delivery
- Google Drive stores all final reports, organised by client and year

> **Key Point**
> Google Apps Script can make direct HTTP calls to the Anthropic API. This means the entire pipeline — data check, Claude report draft, approval email, Drive save, client delivery — can be wired together inside one Apps Script project, running automatically, with no additional server or platform.

Hostinger Business Web Hosting

Hostinger provides the web-facing layer — the portal that clients and consultants interact with in a browser. It is well suited for hosting the existing React-based GHG portal as a static web application.

- Hosts the portal UI — data entry, status dashboard, report download for clients and consultants
- Supports MySQL databases if a more robust data store is needed beyond Google Sheets
- Supports scheduled scripts (cron jobs) if needed
- Cannot run persistent background servers — the automation logic lives in Apps Script, not Hostinger

Claude Pro Team

Important distinction: Claude Pro Team is a subscription to the Claude.ai chat interface — it gives your team access to Claude's most capable models, shared Projects, and extended context windows. It is a chat tool, not a programmable API. You cannot call it from a script.

What it can do for this platform:

- Consultants can maintain a Claude Project with full client GHG/GRI context, emission factors, and GRI indicators — useful for manual report review and iteration
- Semi-automated report drafting via the Claude in Google Sheets add-on (available on Team plan)
- Any step where a consultant is already involved (approval, rework review) can use Claude Pro Team directly

What it cannot do:

- It cannot be called automatically by a script — the fully automated 'generate report on Day 7' step requires the Anthropic API, not the Team subscription

The One Gap

To fully automate report generation (Step 3 above), we need an Anthropic API key — this is separate from Claude Pro Team, billed on usage (pay-as-you-go). At typical consulting volumes (10–20 reports per month), the cost is approximately ₹2,000–4,000 per month. This is the only item not already in our stack.

4. Feasibility Assessment — Step by Step

Requirement	Status	Effort	How / What's Needed
GRI / ESG data collection	☑ Feasible	Low	Google Forms + Sheets. Each GRI disclosure maps to a form field. Submissions populate master table automatically.
GHG data collection via portal	☑ Feasible	Low	Existing GHG portal extended with GRI section. Data posted to Sheets or MySQL on Hostinger.
Time-triggered automation	☑ Feasible	Low	Apps Script time triggers run daily or weekly. No cron job or server needed. Fully native.
Email data capture	☑ Feasible	Medium	Apps Script reads structured Gmail threads and writes values to Sheets. Setup takes a few days.
Master data table	☑ Feasible	Low	Google Sheets with one tab per client + framework. Expandable to MySQL if client count grows beyond ~20.
AI report generation (GHG+GRI)	⚠ Partial	Medium	With Anthropic API key: fully automated. Without: consultant pastes data into Claude Pro Team manually.
Missing data flag in portal	☑ Feasible	Low	Apps Script reads Sheets, identifies blanks, writes a status flag. Portal reads and displays it in real time.
Missing data email reminders	☑ Feasible	Low	Apps Script sends specific, formatted reminder emails on Day 1, 3, and 5. Configurable per client.
Draft report + approval email	☑ Feasible	Medium	Apps Script sends draft as attachment with Approve / Request Rework links (Google Form response).
Rework loop	⚠ Partial	Medium	Rework trigger is simple via Form response. Re-generation requires Anthropic API or manual Claude step.
Save to Google Drive on approval	☑ Feasible	Low	Apps Script saves PDF to the correct client folder in Drive automatically on approval response.

Requirement	Status	Effort	How / What's Needed
Email client + update portal	☑ Feasible	Low	Apps Script sends client email with attachment. Portal status updated in Sheets — reflects immediately.

5. Recommended Architecture

The platform has three layers, each doing a distinct job:

Layer 1 — Data Layer (Google Sheets + optional Hostinger MySQL)

- One Google Sheet per client, with tabs for: GHG data by year, GRI disclosure values, documents uploaded, and status log
- A master index sheet listing every client, their current cycle start date, collection completion %, and report status
- Every data point tagged with: client ID, framework (GHG / GRI), fiscal year, source, collection date, and status (Collected / Missing / Estimated)
- Upgrade path: mirror to MySQL on Hostinger when client portfolio exceeds 20 companies

Layer 2 — Automation Layer (Google Apps Script)

- Weekly time trigger checks each client sheet: is the collection window open? What is missing?
- Reminder emails sent on Day 1, Day 3, Day 5 — each listing the specific indicators still outstanding
- Day 7: completeness check → call Anthropic API with structured data payload → receive report draft → save to Drive
- Approval email dispatched to internal consultant with Approve / Request Rework buttons
- On approval: save final PDF to client Drive folder, send client email, update portal status flag
- On rework: log consultant feedback, re-call Anthropic API with original data + revision notes, re-send for approval

Layer 3 — Portal Layer (Hostinger + React)

- Existing GHG portal extended to include GRI data entry and a unified status dashboard
- Shows: collection completion %, missing data flags, report status, download link for final reports
- Hosted as a static build on Hostinger — no server runtime needed, fast and low-maintenance
- Client login via Google OAuth — Google Workspace handles identity, no separate user management

6. The One-Week Automated Workflow

For every client, every report cycle, this is the sequence the system follows:

Day	Trigger	What Happens
Day 0	Cycle opens	Collection portal opens for the client. A welcome email goes to all client data contacts with a direct link. Last year's data is pre-filled where available, for confirmation or update.
Day 1	Scheduled check	System checks what has been submitted. Sends a personalised reminder to each contact listing the specific indicators they have not yet provided.
Day 3	Scheduled check	Second reminder goes out. If more than 40% of data is still missing, an internal alert is also sent to the consultant managing the account.
Day 5	Scheduled check	Final reminder to client contacts. Internal escalation if data is still critically incomplete — consultant decides whether to extend the window or proceed with estimates.
Day 7	Collection closes	System takes stock of everything received. Missing items are flagged as 'Estimated' or 'Pending'. Completeness report generated. Anthropic API is called to draft the GHG report and GRI communication.
Day 7	Report drafting	Claude generates the draft reports from the master data. Drafts saved to Drive. Internal approval email sent to the responsible consultant: 'All data collected. Draft attached. Please review.'
Day 7–8	Approval / Rework	Consultant reviews and clicks Approve or Request Rework. If approved, the system moves to delivery. If rework is needed, consultant provides comments and Claude regenerates automatically.
Day 8+	Delivery	Approved report saved to client's Google Drive folder. Final email sent to the client with the report attached. Portal updated to show 'Report Delivered' status with a download link.

7. Risks and How We Handle Them

Risk	Why It Matters	How We Handle It
Claude Pro Team is not an API	Fully automated report drafting is not possible with the Team subscription alone	Add Anthropic API key (pay-as-you-go). Or define one manual Claude step for MVP phase before the API is added.
Google Sheets row limits	A large portfolio of clients across many years can hit Sheets limits	Move to MySQL on Hostinger when client count exceeds ~20. The Apps Script logic does not change.
AI report accuracy	Claude may misstate a figure or draw an incorrect conclusion from the data	The consultant approval step (Day 7–8) is mandatory. No report goes to a client without human sign-off.
Client email deliverability	Reminder emails may be filtered as spam by some clients	Send from the Google Workspace domain. Ensure SPF, DKIM, and DMARC records are configured correctly on Hostinger.
Data privacy	Client sustainability data is sensitive commercial information	All data stays within Google Workspace (GDPR-compliant, data processing agreement in place). Hostinger offers EU server locations.
Consultant adoption	The system only works if the approval step is actually used	Keep the approval flow to one email, two buttons. No new system to log into. Should take under 5 minutes per report.

8. How We Build It — Three Phases

Phase 1 — Foundation (2–3 weeks, no API needed)

Prove the data layer and the automation backbone before adding AI.

- Design and build the master Sheets data schema — all clients, all frameworks, all years
- Build Apps Script: collection window opener, missing-data checker, scheduled reminders
- Deploy portal on Hostinger with GRI data entry added alongside existing GHG section
- Test end-to-end with one real client: open window → collect → remind → check completeness

Phase 2 — Automation (2–3 weeks, add Anthropic API)

Add the AI and the approval loop. This is when it becomes a full platform.

- Add Anthropic API key → build report generation script in Apps Script
- Build approval email flow: draft attached, Approve / Request Rework buttons, rework loop
- Automated Drive filing and client email on approval
- Portal status dashboard showing collection %, report status, and download link for every client

Phase 3 — Scale (ongoing)

Onboard more clients and extend the platform's capabilities.

- Onboard additional clients — each is a new Sheets tab and a portal entry, nothing more
- Expand GRI report template alongside GHG — same data layer, different output prompt
- Migrate data to MySQL on Hostinger if Sheets limits become a concern
- Add client self-service login to the portal for direct data entry without email coordination

9. Cost Summary

Item	Status	Monthly Cost
Claude Pro Team	Already subscribed	Already paying
Hostinger Business Hosting	Already subscribed	Already paying
Google Workspace	Already subscribed	Already paying
Google Apps Script	Included with Workspace	₹0 (free)
Anthropic API (Phase 2 add)	Not yet added — one item	**~₹2,000–4,000 / month**
Any other software	None required	₹0

10. Conclusion

Every one of the 12 requirements is achievable with the current stack. Google Workspace — specifically Google Apps Script — handles the scheduling, reminders, missing-data detection, approval routing, Drive

filing, and client communication. Hostinger hosts the portal. Claude Pro Team supports consultants in review and drafting steps.

The only gap is the automated AI drafting step, which requires the Anthropic API rather than the Team subscription. This is a single credential addition, not a new platform. The estimated cost is ₹2,000–4,000 per month — the only new spend in the entire build.

The recommended approach is to build in phases: prove the data and automation backbone first, then add AI in Phase 2. This reduces risk, allows testing with real clients early, and means the team learns the system before the AI layer is introduced.

Summary

12 of 12 requirements: feasible.

10 of 12: work today with no changes to the current stack.

2 of 12: need one Anthropic API key (Phase 2).

New spend: ~₹2,000–4,000 / month.

Time to working MVP: 4–6 weeks.

— End of Document —